Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: Atlantic Technology Consultants, Inc.

Region/Locality:

Blue Ridge PSAPS

3/13/2003

Period: February 2003
Activity Report
. % Total Hours
Task Locality Complete Hours this period (SIS
Active Tasks
PHASE |
Assess the ability of the Blue Ridge PSAP's CPE to
Support the CAS and NCAS solution for the wireless Blue Ridge 100% 257.5 0
E911 Phase | and make recommendations.
Make contact with the LECs Blue Ridge 100% 40 0
Draft Phase | request letters for WSPs Blue Ridge 80% 34.75 0
Draft Cost recovery funding requests Blue Ridge 100% 34 4.5 See attached report for details
Coordinate review of service agreements or NDAs Blue Ridge 30% 217.25 48 See attached report for details
Recommend # of wireless 911 trunks Blue Ridge 20% 103 0
Organize initial planning meeting Blue Ridge 15% 117.25 0
Coordinate receipt of cell sector address & route info Blue Ridge 75% 436.25 4.25 See attached report for details
Manage install of wireless 911 trunk & CPE upgrade Blue Ridge 5% 86.5 0
Manage implement of Phase | service Blue Ridge 40% 262.25 23 See attached report for details
Monthly report of project status to PSAP managers Blue Ridge 35% 214.62 32.12 See attached report for details
Report project status of Wireless E911 Board Blue Ridge 20% 113.63 57.38 See attached report for details
Coordinate/provice training on Phase | calls Blue Ridge 8% 74 0
Coordinate Phase | testing and cutover Blue Ridge 25% 254 0
Assist PSAP preparing true-up Blue Ridge 6% 23 0
PHASE Il
Assess PSAP readiness for Phase Il Blue Ridge 30% 177.75 0
Make initial contact w/ 911 service provider Blue Ridge 21% 30 0
Draft Phase Il request letters Blue Ridge 20% 25 0
Draft cost recovery funding request Blue Ridge 28% 42 0
Coordinate review of service agreements or NDAs Blue Ridge 8% 28 0
Identify Phase |l technology solution Blue Ridge 3% 36.5 0
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Confirm new ALI fromat w/ 911 service provider Blue Ridge 5% 17 0
Determine if coordinate based routing Blue Ridge 3% 5 0
Manage installation of PSAP upgrades Blue Ridge >1% 10 0
Manage implementation of Phase Il service Blue Ridge >1% 7 2 See attached report for details
Report project status to PSAP managers Blue Ridge 1% 9 0
Report project status to Wireless E911 Board Blue Ridge >1% 4 0
Coordinate/provide training on Phase Il calls Blue Ridge >1% 5.15 0
Coordinate Phase Il testing & cutover Blue Ridge >1% 22.75 14.75 See attached report for details
Assist PSAP to prepare true-up document Blue Ridge >1% 4 0
2691.15 186
Completed Tasks
0 0

Issues of Importance

Issue

Actions Proposed to Resolve Issue

Comments
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